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1. You are working as a PM on a new project of research and development and your organization 

hired an assistant to assist you. He has to help you in scheduling. what will guide you for this 

process? 

2. Differentiate between business case and project charter? 

3. You are working on a project and one of your vendor is not able to provide some equipment on 

time and he can be late for 2 weeks. After checking some network diagram, you told him that he can 

deliver this equipment in 2 weeks. What did you see in the network diagram for this grace period? 

4. What is project planning process; kindly elaborate all the stages in detail. 

5. What is fixed price contract and what advantage can you get over competitors by using fixed term 

contract. 

6. What are the steps you can take to retain customers? 

7. Do you agree with the phrase that " Leader is providing operational support but manager is not" 

8. What are the costs you should consider in budget planning? 

9. What is difference between classic and modern quality definition? 
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